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1. Introduction 
Complex engineering design projects are comprised of networks of interdependent activities, which in 
turn are implemented by networks of interdependent people comprising the project organisation. 
People are assigned, both formally and informally, to project activities and then interact both to 
execute the activities and to exchange related information. This project architecture defines how and 
why information flows between activities [Braha & Bar-Yam 2007]. Moreover, as the design process 
unfolds throughout its stages, we expect the way in which information flows between activities to 
evolve. This evolution through different stages can be traced to temporal and co-dependent aspects 
such as the progression of the design object, the maturity of the design process and the changing 
interaction patterns between and within people and activities. Considering this temporal evolution, we 
explore how the relative control different activities have over information flows changes over time. 
This control can affect when and which activities are in position to intermediate or influence 
information in the project, which can in turn shape the temporal dynamics of the design process.   
We define the information control (or influence) of an activity by its degree of intermediation on 
information exchanges. An activity’s information control can be determined by its centrality within the 
network of information flows and we can quantify it using a metric known as betweenness centrality. 
In addition, we define information centralisation as the overall distribution of information control, 
representing the centralisation of information flows in the project. Information centralisation can be 
quantified using a metric known as the group betweenness centralisation [Wasserman & Faust 1994].  
To date, studies of the design process have not explored the temporal evolution of these measures and 
the significance of their evolution in the context of complex engineering design projects. Against this 
background this paper poses two main research questions: 1) In what way do information control and 
centralisation change over the development stages of complex engineering projects? 2) What are the 
implications of these changes for engineering design theory and practice? 
The remainder of the paper is structured as follows: Section 2 provides theoretical background. 
Section 3 introduces the research approach used in our empirical study. Section 4 presents the results 
of our case study and answers question #1 above. Section 5 discusses the results and answers to 
question #2. Finally, section 6 summarises the results and their implications for theory and practice. 
2. Theoretical background: views on the design process 
The theory that informs this paper stems mainly from stage-based models of the engineering design 
process and from network analysis literature applied to engineering design and other socio-technical 
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systems. Our aim is to connect these two streams of studies of the design process by analysing the 
network structure of information flows throughout the stages of complex engineering design projects. 
In particular, we focus on network centralisation measures and on discerning which activities, at each 
point of time, are in position to exert greater influence due to their centrality in the information flow 
network. This approach allows us to show the evolution of control in information flows throughout a 
design project and reveals the existence of patterns connecting information control measures with key 
stages of the engineering design process. In this section we start by making explicit our systems 
approach through an information network model (2.1). We follow by stating our propositions about 
the expected implications of the design process stages in terms of information control and 
centralisation (2.2). We finalise by providing details about the utilised network analysis concepts (2.3). 
2.1. A systems approach to the design process 
Following Eppinger and Browning's (2012) approach to complex engineering systems, we characterise 
the engineering design process as a system with three interconnected domains; the process, the 
organisation and the product domain. Each of these domains has its own architecture describing the 
relationship between its elements. In the process domain we find engineering design activities (also 
called tasks) connected by their information dependencies or other kinds of relationships. In the 
organisation domain we find interactions or other types of relations between people participating in the 
engineering design process. Finally, in the product domain we find the product components (grouped 
in subsystems if they exist) connected by different types of interfaces (spatial, energy, information, 
etc.). The architectures of these domains are usually represented and analysed using a design structure 
matrix (DSM) or by means of other network modelling techniques such as network graphs. 
As the three domains relate to the same engineering design project, their architectures are 
interdependent. In fact, although the degree of mirroring between these domains varies across projects 
and organisations, previous studies have provided empirical evidence of this interdependence and have 
discussed the implications of misalignments. Examples of these studies include Morelli et al. (1995) 
describing the interdependence between organisation and process architecture and Sosa et al. (2004) 
applying a similar approach for the product and organisation architecture. Here we make use of this 
interconnectedness between domains to build an integrated and dynamical model of the engineering 
design process. Our specific emphasis is on the process architecture as implemented through the 
organisation architecture. This approach allows us to describe and analyse the actual temporal 
dynamics of the design process in contrast to the traditional form of modelling the process architecture 
based on reported dependencies (which describes instead the desired or believed structure). 
 
Figure 1. Construction of the process architecture as implemented through the organisation 
In order to obtain the process architecture as implemented through the organisation architecture, our 
research approach models the engineering design process as a social process of information 
transformation (following Hubka et al. (1988)), where information flows between activities are 
connected and progressively transformed via people participating in the process. This model is 
operationalised as a multi-modal dynamic information network, which in its simplest form includes 
people interconnected via information-driven interactions and people doing information-related work 
in activities.  
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Figure 1 shows in schematic form how the actual process architecture is derived from the combination 
of interactions between members of the project, the process architecture, and the participation of 
people on activities. This composite network is highlighted as a red-dashed line and is a combination 
of the communication network and the activity-people mapping. As the applied analysis is dynamic, in 
reality these connections (edges) change over time, creating a set of snapshots that show the evolution 
of the design process from the point of view of its information network. 
Although to obtain the actual process architecture we could have taken a more traditional process 
DSM approach, asking directly how activities are implemented using expert knowledge as done in 
[Browning 2002; Eppinger & Browning 2012], the inter-temporal nature of our analysis would have 
made this task overly difficult for the respondents. The problem originates from the multiple ways in 
which activities can be implemented and connected to other activities. In other words, for any 
connection between a pair of activities, many people could be working on each activity, and any 
number of them may interact to implement the connection between their activities. Instead of directly 
gathering this dynamic network of task interactions from experts, our approach gathers first the 
mapping of people to tasks over time, then the interactions between people, and finally composes a 
unified network structure utilising this bottom-up perspective. 
Part of the complexity of large engineering design projects is a result of the multiple intertwined 
processes being executed in parallel. To facilitate interpretation of the results, the process architecture 
subsequently shown here combines low-level activities into larger activity packages based on the 
common work they perform towards developing a particular subsystem or performing a sub-process. 
These activity groups can be seen as cohesive work packages of the design process and in order to 
simplify the terminology, from now onwards we will refer to them simply as activities. 
In terms of the functions that activities perform, we have identified three broad categories: The first 
type are those activities doing engineering design work related to specific modules or subsystems 
under development; we call them modular subsystem activities. The second type corresponds to 
activities specifically designed to integrate two or more modular subsystems; we call them integrative 
subsystem activities. The third type of activities is devoted to the support and coordination of design 
work; we call them integrative work activities and they include aspects such as overall project 
management and procurement. The terminology used here follows Sosa et al. (2003) in identifying 
modular and integrative subsystems. The difference is that we have added the third category, 
integrative work, to recognise areas such as project management, which are expected to play a 
significant role in information control and coordination. 
Using this approach the design process can be described at multiple levels of analysis. In this paper we 
will centre the analysis at the level of activity categories and the whole network of activities. However, 
with the same model and data it is also possible to analyse activities at a higher level of detail or 
elements of the organisational domain, including people, teams and departments. 
2.2. Design process stages and their impact on information control and centralisation 
Systematic models of the engineering design process, implicitly or explicitly, consider a logical 
sequence of stages and a set of activities within each stage. They model in this way a coherent 
evolution of the process with the objective of explaining or improving design practice [Wynn & 
Clarkson 2005, p.35]. To guide this paper’s discussion we will focus on the overall stages defined in 
Ulrich & Eppinger (2012) whilst applying the system development perspective found in INCOSE’s 
systems engineering SE-V model [Haskins et al. 2011]. Despite this choice, the overarching points 
made here are applicable across different types of staged models. Based on these two models and the 
scope of our research, Figure 2 offers an overview of the stages that will be used as a reference point 
for this study. Our emphasis lies between the stages of conceptual design and system integration, as 
these are the limits of what is usually considered the predominant focus of engineering design 
[Clarkson & Eckert 2005, p.5], and consequently strategic planning and implementation are not 
explicitly covered. 
Following the stages overlaid in the SE-V model of Figure 2 and their descriptions found in Ulrich & 
Eppinger (2012), we define a set of propositions about expected patterns of information control and 
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centralisation during each stage. These propositions will be later examined using the approach 
presented in section 2.1 and data obtained in our empirical case study. 
 
 
Figure 2. Stages of the engineering design process used in the context of this study. Adapted 
from Ulrich and Eppinger (2012) and INCOSE’s SE-V model [Haskins et al. 2011] 
During conceptual design, individuals from multiple functions contribute by providing inputs in the 
context of tasks such as idea generation, the selection of concepts and the preliminary planning of 
technical specifications. As most design considerations here affect the whole system and are usually 
very preliminary, we expect that only a few activities, mostly integrative work, will hold most of the 
information control, coordinating and aggregating information received from other areas.  
During system level design, the overall architecture, agreed to in the conceptual design stage, is 
defined with additional detail, including the decomposition of subsystems into components. 
Preliminary engineering starts with a division of the work into multidisciplinary teams assigned first to 
a core of relatively integrated subsystems, which usually require high levels of integration [Ulrich 
2011, p.88]. Because of these characteristics, during this stage we expect the previously high levels of 
information control held by the integrative work activities to decrease slightly, consistent with the 
work of the multidisciplinary teams interacting more directly to define the technical details at the 
system level. As the process of decomposition progresses and the subsystem teams gain more 
independence, a more fluid information structure with modular subsystem activities gaining 
information control is expected at the start of the detailed design stage.  
During detailed design, the complete set of specifications is defined for all the components and the 
work is high in detail and granularity. As the degree of technical specialisation needed here reaches its 
peak, the subsystem activities perform more independently and in a relatively modular fashion. The 
assumption is that system level information acquired in previous stages provides enough information 
to enable relatively autonomous subsystem level work. In this stage we expect information control to 
be highly distributed, with no activity centralising the information of the whole project. 
During system integration, components need to be tested and validated at the system level (which is 
the reason why this stage is sometimes named “testing and refinement”). Also all the modular 
subsystem activities have to integrate their results. Consequently, integrative subsystem activities are 
expected to gain information control and integrative work activities should have a higher information 
control than during detailed design. The information centralisation trend is also expected to rise as 
higher levels of integration are reached.  
Table 1 summarises and compares the different features of the four stages in terms of our propositions 
about their characteristic information control and centralisation. In the table we also draw the shapes 
we expect for simplified information networks between activities. As information flow is not a binary 
concept, but rather a continuum of different intensities, we distinguish in the graph between strong and 
weak information flows. 
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Table 1. Summary and comparison of expected features for engineering design project stages  
Feature Conceptual Design System Level Design Detailed Design System Integration 
Typical Activities 
Idea generation, concept 
selection, and preliminary 
specifications. 
Preliminary engineering, 
embodiment design, 
definition of subsystems 
and interfaces. 
Technical development at 
each subsystem, complete 
specification of the 
components. 
Testing and validation at 
the system level, if 
necessary rework.  
Areas expected to 
control information 
Project management 
(integrative work). 
Project management but 
with decreasing control 
while modular subsystem 
activities increase control. 
Integrative and modular 
subsystem activities. 
Integrative work and 
integrative subsystems 
increase their control. 
Expected 
information 
centralisation profile 
High but decreasing. 
Only a few areas control 
information. 
High to medium but 
decreasing. Information 
control becomes more 
distributed. 
Low and slowly 
increasing. Information 
control becomes highly 
distributed. 
Medium and increasing as 
a few integrative areas 
gain information control. 
Expected structure 
of the information 
network 
 
 
 
 
 
 
 
 
 
   
2.3. Network analysis of engineering design projects  
Network analysis as a conceptual approach and an analysis technique, has been applied to model and 
understand complex engineering systems and related areas for over 50 years. Key learning points from 
work in this area relate to a better understanding of complexity and how this complexity emerges from 
the interactions or relations of elements in a system. Elements, on their own, may be rather simple. 
Yet, when combined, their interactions may lead to the emergence of rich and sophisticated system 
behaviours. Network analysis focuses on these interactions and aims to provide quantitative means for 
their study and interpretation. 
In this paper, as described in section 2.1, we model the engineering design process as an information 
network. An information network is taken to be a system representation of the information 
transformation process, where the elements (nodes) are connected by information exchanges (edges). 
Elements may be people, activities, documents, or software platforms. Such elements can be combined 
into a multimodal network (where different kinds of elements co-exist) or as a one-mode network 
(where only one type of element is represented). Each node can be described using network measures 
that quantify their direct and/or indirect connections. Likewise, the network as a whole can also be 
described based on the structure of its connections (in our case information exchanges). The advantage 
of network measures over observations or simple graphs is that they provide quantitative means to 
characterise the patterns found on the system under analysis. Table 2 shows the network measures 
with applications to information networks that we use in this study. 
As a proxy for information control and centralisation, node betweenness centrality and group 
betweenness centralisation are the most commonly accepted indicators of generic centralisation in a 
network but also of information control in the context of information networks [Wasserman & Faust 
1994, pp.189–192; Freeman 1979; Collins et al. 2009; Cross & Cummings 2004]. For an overview of 
alternative centrality measures and a discussion of their features see also Bonacich (1987). 
To date, most studies using network analysis metrics to describe and analyse the engineering design 
process use aggregated data illustrating snapshots of specific (static) points in time (e.g. Batallas & 
Yassine (2006), Collins et al. (2010) and Yassine et al. (2003)). We complement their work by 
contributing to the evolution of the network metrics and their connection to the stages of product 
development; in other words, by adding temporal dynamics of the information flow across the stages 
of an engineering design project. Therefore, instead of a static and aggregated analysis of the network, 
what we do is to analyse each of these measures at different points of time. To operationalise this and 
as suggested by Vespignani (2011) and Kossinets & Watts (2006), temporal network analysis can be 
Modular Sub-
system Activities 
Integrative Work 
Activities 
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system Activities 
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GBC = 1 
BC(A) = 0,  BC(B) = 1 
A 
B 
A A A 
GBC = 0 
BC(A) = 0 
GBC = 0 
BC(A)= 0.16 
GBC = 0 
BC(A) = 0 
used to reveal both the evolution of the whole network and the co-evolution of subsystem or elements 
within the network. Recent examples of applied temporal network analysis include a visualisation of 
the evolution of knowledge structures in an organisational setting [Storga et al. 2013] and an 
exploration of temporal patterns in the way designers gather information using students in a controlled 
lab setting [Cash et al. 2013].   
In order to implement the dynamic network analysis centred on betweenness centrality and group 
betweenness centralisation, we have followed the temporal communication flow structure proposed by 
Gloor & Zhao (2004) and used the Condor software package [Gloor 2013]. By doing this we have 
expanded their original application areas and introduced new interpretations and network models 
specifically developed for the analysis of the engineering design activity. 
Table 2. Details of selected network measures and their relevance in information networks 
Network Concept Description of Network Measure Meaning in Information Networks 
Node Betweenness 
Centrality (BC) 
Proportion of shortest paths from all nodes to all others 
that pass through the node in question. If all paths have 
to go through the node the number is 1, if there is always 
an alternative path the number is 0. 
Nodes with high betweenness centrality are more likely 
to act as intermediaries on information exchanges and 
can therefore exercise more control or influence on those 
exchanges. 
Group Betweenness 
Centralisation 
(GBC) 
Distribution of betweenness centrality across the nodes. 
The index reaches its maximum value (unity) for the star 
graph where the entire network has one central point. Its 
minimum value (0) occurs when all nodes have exactly 
the same betweenness centrality. 
High group betweenness centralisation is a sign of a 
centralised information exchange architecture, were one 
or only a few groups intermediate most information 
exchanges. Low group betweenness centralisation is an 
indication of decentralised and horizontal information 
flows. 
Graphical Summary 
 
 
 
 
3. Research approach and methods 
In order to perform the empirical part of this study a complex engineering design project was used as a 
case study. The project consisted of the complete engineering design work of a biomass power plant 
for energy generation developed in the period between 2010 and 2013. Information about the design 
process of this plant was obtained through the company’s information systems, documents, interviews 
with the top management, and electronic questionnaires to the core developing team. Table 3 provides 
a summary of the key data gathered and additional details about its characteristics. 
Table 3. Case study data 
Data Description Relational information Temporality Main source 
People 
 
96 project participants 
divided into 15 
departments. 
Reported work-related 
interactions between 
people and participation 
of people on activities. 
 
Inferred through the temporality of activities, 
documents, and reported interactions. 
 
Electronic 
questionnaire. 
Activities 
 
203 activities in 13 
activity groups, 
subsequently divided 
into 3 categories. 
 
One or more people 
perform each activity. 
 
Each time an activity is performed by 
someone, it is registered with a timestamp and 
a number of hours. There are 11,742 activity 
entries. 
 
Company 
records. 
Activity list and categories 
 
  Integrative work activities: 
- Overall Project Management. 
- Procurement. 
- On-site coordination. 
  Integrative subsystem activities: 
- Design of steel structures. 
- Load Plan and Layout. 
- Process flow diagram (PFD) + Piping and 
_ Instrumentation Diagram (P&ID). 
- COMOS (plant engineering platform). 
          Modular subsystem activities: 
- Boiler and Equipment Design. 
- External Piping Design. 
- Pressure Parts Design. 
- Air and Flue Gas Design. 
- Combustion System Design. 
- Electrical, Control and Instr. Design. 
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4. Analytical results from our case study 
In this section, we present the results of applying temporal network analysis to the information 
network of our case study. Our results describe the evolving design process and are presented at two 
levels of analysis, activity categories (4.1) and the whole information network (4.2). Although the 
results of information control and centralisation could also be presented for individual activities, 
people or organisational areas, due to space constraints, our focus here is on the evolving process 
architecture (activities) as implemented through the organisation architecture (people). Figure 3 shows 
four graphs, one per process stage, built using the model presented in Figure 1 and the case study data. 
Black nodes represent the 13 activity groups and grey nodes the 15 departments (aggregating people 
as a way to simplify this figure). The edges between them are work-related interactions (when they 
happen between functional groups) or assignments of departments to activity groups (when they 
connect these two kinds of nodes). The structure as a whole describes the sum of information flow 
paths at each stage of the project. 
 
 
 
Figure 3. Information network for each of the analysed stages. 
Activities and people are connected following the approach introduced in figure 1. 
Through Figure 3, we can see the evolving number of nodes and density of the network; however, the 
information control and centralisation is hidden in the details of these evolving structures. In what 
follows we will show that by applying quantitative analysis, and in particular betweenness centrality 
and group betweenness centralisation, distinctive patterns emerge that allow us to characterise the 
information control and centralisation at each of the stages, helping to answer research question #1. 
4.1. Information control across activity categories 
Figure 4 depicts the evolution of betweenness centrality for each of the three categories of activities 
previously defined. (To do this, we compute betweenness centrality for each activity category as if it 
were a single activity). From this figure we can observe, leaving conceptual design aside, that the 
expected patterns for the evolution of information control between the three activity categories do in 
fact emerge. System level design starts with integrative work holding high information control, which 
declines over time as the modular subsystem activities enter during that stage. Detailed design is 
dominated by development of the modular and integrative subsystems, with a sharp decrease in 
control by integrative work activities. In turn, during the system integration stage, control by activities 
related to integrative work increases, integrative subsystems remain at the levels of detailed design and 
modular subsystems decrease their control over time. 
In the conceptual design stage, we see information control alternating between integrative work and 
modular subsystem activities, whereas only the former had been expected. To understand this result, 
two elements specific to our case study appear to be relevant. First, the volume of activities recorded 
at this stage was low, so we had to use the betweenness centrality of the closest organisational 
department as a proxy of activity betweenness centrality. In practice, this should introduce only minor 
distortions, as the functional groups map closely to the process architecture. Second, the company had 
extensive prior experience in these kinds of projects. This allowed key technical areas (a few modular 
subsystem activities) to lead during the conceptual stage of the project. This result is illustrative of the 
differences between repeated projects, which can leverage previous experience, and new ones. 
  
Conceptual Design System Level Design Detailed Design System Integration 
= Activity  = People grouped in departments  
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4.2. Evolution of information centralisation at the project level 
Figure 5 shows the group betweenness centralisation (GBC) calculated for each month of the project 
after aggregating daily registers. GBC, unlike betweenness centrality, which is a node-level measure, 
describes the whole network centralisation and can be interpreted as a measure of the distribution of 
information control among different activities (and consequently subsystems) in the project. A high 
GBC indicates that most of the information control is hold by only a few activities and therefore 
information flows tend to be more centralised. The lowest GBC (0) means that information control is 
evenly distributed and can be interpreted as a sign of high process modularity and relative autonomy 
between the subsystems under development. Despite oscillations in the measures (partially due to 
periods of inactivity), Figure 5 shows evidence of patterns that match the expected evolution of GBC 
at each of the stages of the project. Conceptual design is characterised by only a few activities holding 
most of the information control and coordinating inputs from multiple areas, system level design 
exhibits a similar pattern that decreases over time as detailed design is about to start. Detailed design 
shows signs of increased process modularity due the high technical specialisation and level of detail 
work (reflected in its low GBC score). Finally, system integration shows a rising GBC score, a sign of 
the needs at the end of this stage for higher levels of coordination to complete integration of the 
different subsystems.  
 
Figure 4. Evolution of information control across activity categories, measured through BC.  
 
Figure 5. Evolution of information centralisation, measured through GBC.  
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5. Discussion 
In our empirical results, we found evidence linking the evolving measures of betweenness centrality 
and group betweenness centralisation with the expected information control and centralisation features 
at several stages of the design process. This evidence is consistent at the two levels of analysis 
presented. At the level of activity categories, we see how the three categories exhibit a distinctive 
behaviour over time, matching our prediction for three out of four stages. These patterns not only 
validate our predictions, but also suggest a meaningful macro-level categorisation of activities, 
founded not just on observations and conceptual models but also on their characteristic network 
dynamics. At the whole network level, we see how the changing distribution of the information 
control follows a pattern that can be linked with process modularity and SE-V model stages.  
Although our evidence only comes from one case study, this paper can be seen as a proof of concept 
that both the model and applied methodology are able to produce meaningful results. Furthermore, our 
findings have been validated through interviews and presentations at the company, providing evidence 
that our results are representative of real design process dynamics operating within this engineering 
design project. Through this qualitative feedback, we were also able to explain the patterns that 
differed from those expected for the generic stages, which in most cases had roots in the specific 
features of the project, evidencing the contingent nature of designing. 
One interesting result of the application of this approach is that we not only see the evolution of the 
whole network but also the different trajectories that individual activities follow during the course of 
the project. This shows the intertwined nature of design processes, where multiple activities and 
different time-scales and rhythms operate in parallel at each developed subsystem (which is 
particularly relevant in the lower part of the SE-V model, where detailed design happens).  
A key feature of our approach is the idea of contrasting real designing patterns, in our case the 
evolving structure of the information network, with models of the design process. Aligned with the 
arguments of Clarkson & Eckert (2005, p.21) about studying the reality of design via “designing 
patterns”, we believe that the deep exploration of such patterns provides valuable insights to 
complement the prescriptive approach of design process models, helping to unveil potential causal 
explanations for the observed design phenomena. 
6. Conclusions 
In this paper we have shown how through a temporal network analysis of the information flows 
between activities we can uncover a view of the design process that provides new insights to connect 
stage models with the dynamics of the process architecture. As a result of this approach, we foresee 
implications for theory development and practice. From the theoretical viewpoint, we have provided 
evidence of relationships among betweenness centrality, group betweenness centralisation, 
information control and design stages, which serves to quantify specific properties for different stages 
of the design process. This enriches previous descriptions and interpretations of the stages and may 
allow design researchers to develop process models that better fit observed project patterns. 
Implications for engineering design practitioners, and especially project managers, include the 
provision of support to generate a quantitative overview of real designing patterns and compare them 
against prescriptive models, giving opportunities for reflections and changes when this is required. 
Moreover, when applied at a more detailed activity level, our model highlights periods in the process 
where multiple areas concurrently increase their information control, potentially draining resources 
and generating complex coordination scenarios. Knowing more about these periods can help to defer 
activities that do not need to be concurrently active, while prioritising the ones with coupled 
subsystems that do require concurrency or iterations. 
One limitation of our approach is related to the availability of rich temporal and relational datasets. In 
addition, when these datasets exist their reliability does not always allow running these analyses. In 
order to replicate and make scalable the use of this approach in industry, it is necessary to limit the 
time required to gather this information, tap into existing company systems and standardise the 
process.  
Parraguez, P., Eppinger, S.D., & Maier, A.M. (submitted): Evolution of information control and centralisation through stages of complex engineering design 
projects. Submitted to 13th International Design Conference (DESIGN 2014). 
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Interesting venues for further research in this area include comparisons of betweenness centrality 
measures across different projects and industries. This would allow evaluating if the overall patterns 
are stable or are project or industry specific. In addition, more research is required to explore the 
evolution of other network measures and their interplay with betweenness centrality. Observed process 
architectures as implemented through organisations could be compared to planned processes. Finally, 
further studies could use dynamic network measures as independent variables and performance as a 
dependent variable in order to establish concrete connections between network structure and results. 
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